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AL FY2006 Tallapoosa Horseshoe Bend National Military Park HOBE_10(1) Rehab. Park roads and pullouts NPS_SE
Between $500,000 
and $1,000,000 15-Mar-06 5-Oct-06 Completed

AL FY2007 Covington Conecuh National Forest AL_FS_337(1) ERFO culvert repair on Forest Service Road (FSR) 337 USFS_R8
Between $25,000 and 
$100,000 26-Jul-07 1-May-08 Under Construction

AL FY2007 Lauderdale Natchez Trace Parkway NATR_2A15 Rehab. 3 Bridges in AL NPS_SE
Between $5,000,000 
and $10,000,000 13-Nov-06 7-Jul-09 Under Construction

AL FY2007 Morgan Wheeler NWR WLR_10(1)
Rehab Mussel Camp Rd, VC Parking, Truck Trail, & 
Rockhouse - InHouse Project w/CE-AL2003-1-FWS FWS_R4

Between $1,000,000 
and $5,000,000 25-Jul-07 2-Jan-09 Under Construction

AR FY2007 Johnson Arkansas Forest Highway AR_PFH_65_3(5) Reconstruct roadway and 1 bridge (2 miles) USFS_R8
Between $5,000,000 
and $10,000,000 4-Jan-07 15-May-09 Under Construction

AR FY2007 Marion Buffalo National River BUFF_10(1) Rehabilitation of Buffalo Point River Access Road NPS_MW
Between $500,000 
and $1,000,000 26-Mar-07 18-Apr-08 Under Construction

AR FY2008 Polk Ouachita National Forest AR_PFH_159(1) Ouachita NF - Repair Buckeye Overlook. USFS_R8
Between $250,000 
and $500,000 6-Jun-08 9-Apr-09 In Design

AR FY2010 Polk/Howard Ouachita National Forest AR_PFH_159-1(2)
Realignment of 1.2 miles of County Road 64 near Shady 
Lake. USFS_R8 TBD 23-Sep-10 22-Aug-11 Planned

DC FY2005 N/A George Washington Memorial Parkway GWMP_1A99_505(1) Smoothride Columbia Island Roads NPS_NC
Between $1,000,000 
and $5,000,000 17-Jan-06 Completed

DC FY2005 N/A National Capital Parks Central NACC_502(4)_503(3) Rehab. EB and WB Independence Ave. from 14th to 17th NPS_NC
Between $1,000,000 
and $5,000,000 1-Nov-07 Completed

DC FY2006 DC District of Columbia DC_BRSTP_3301(30_31)
9th Street Bridge over NY Ave and AMTRAK 
(Design/Build) X_NA_OTH

More than 
$10,000,000 27-Jun-05 21-Jul-10 Under Construction

DC FY2006 District of Columbia District of Columbia DE0014(801_803)
Georgetown University/Canal Road Entrance turn lane, 
entrance road and retaining wall X_NA_OTH

Between $1,000,000 
and $5,000,000 27-Jul-06 2-May-08 Under Construction

DC FY2006 District of Columbia District of Columbia DC_STP_3103(2)C Wisconsin Ave.  (EFL CE and A&E Design) X_NA_OTH
Between $500,000 
and $1,000,000 4-Aug-06 17-Aug-07 Completed

DC FY2006 N/A District of Columbia DC_PLH-14(3) 14th St Bridge - Signing for I395 X_NA_OTH
Between $1,000,000 
and $5,000,000 16-Jul-08 Under Construction

DC FY2006 N/A National Mall NAMA_11(5)12(2) Inlet and Outlet Bridge Rehabilitation NPS_NC
Between $500,000 
and $1,000,000 27-Sep-05 3-Aug-07 Completed

DC FY2006 George Washington Memorial Parkway GWMP_1A82_1A87 Rehab.\Paint Bridge 013P014P and 019P NPS_NC
Between $1,000,000 
and $5,000,000 26-May-06 29-Apr-08 Under Construction

DC FY2007 Arlington/DC George Washington Memorial Parkway GWMP_1A97
Replace Humpback Bridge/Trail underpass/Accel Lane 
(7) NPS_NC

More than 
$10,000,000 31-May-07 19-Mar-10 Under Construction

DC FY2007 DC National Mall NAMA_511(1)_512(1)
Rehab. 12th Street Ramps between Madison & 
Constitution NPS_NC

Between $500,000 
and $1,000,000 26-Oct-06 2-Apr-08 Under Construction

DC FY2007 District of Columbia Rock Creek Parkway ROCR_3A5_204(1)
(4R)-Recon. RC Parkway from VA Ave to P St & 
Thompsons Boathouse NPS_NC

Between $1,000,000 
and $5,000,000 13-Nov-06 5-May-08 Under Construction

DC FY2008 Arlington VA/District of Columbia District of Columbia 14th_St_Bridge_Ph1 EIS for the 14st Bridges X_NA_OTH TBD 24-Mar-11 11-Jan-12 In Design
DC FY2009 District of Columbia District of Columbia ANAC_REV Anacostia Park - EFL Review Only Project NPS_NC TBD 1-Apr-08 Planned

DC FY2010 DC National Mall and Memorial Parks NAMA_11(4) Rehab. Ohio Dr. and Old Constitution Ave NPS_NC
Between $1,000,000 
and $5,000,000 19-Nov-08 10-Aug-10 In Design

DE FY2010 Kent Bombay Hook NWR BMH_10(1) Bombay Hook NWR Auto Tour Route FWS_R5
Between $1,000,000 
and $5,000,000 24-Oct-11 11-Sep-12 In Design

FL FY2008 Collier Florida Panther NWR FLP_10(1) Construct maintenance road FWS_R4
Between $500,000 
and $1,000,000 24-Jun-08 26-Mar-09 In Design

FL FY2008 Collier Big Cypress National Preserve BICY_104(1)
Construct Tamiami Trail and Visitor Center, including 
parking area NPS_SE

Between $1,000,000 
and $5,000,000 7-May-08 30-Mar-09 In Design

FL FY2008 Liberty Apalachicola NF FL_PFH_12-1(1)
Apalachicola NF, Replacement of two Bridges over River 
Styx Branch USFS_R8

Between $1,000,000 
and $5,000,000 15-Sep-08 22-May-09 In Design

FL FY2009 Brevard Merritt Island National Wildlife Refuge MRT_10(5)
Rehab Bairs Cove Rd Resurface SR 406 - InHouse 
Project w/CE FWS_R4

Between $1,000,000 
and $5,000,000 23-Dec-08 12-Nov-09 In Design

FL FY2010 Miami-Dade, Monroe Everglades National Park EVER_10(1)
Replace culverts and overlay paving/main park road - 
Route 10 NPS_SE TBD 26-Apr-12 18-Mar-13 Planned

FL FY2010 Monroe Big Cypress National Preserve BICY_102(1) Rehab 5 miles Public road route 102 NPS_SE
Between $1,000,000 
and $5,000,000 27-Aug-09 10-Mar-11 In Design
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GA FY2005 Catoosa & Walker
Chickamauga and Chattanooga National Military
Park CHCH_100(1)_103(1)

Recon. Vittetoe-Chickamauga, Viniard-Alexander & other 
roads NPS_SE N/A 13-Oct-06 Completed

GA FY2007 Chatham Fort Pulaski National Monument FOPU_10(2) Emergency Repair and Rehabilitation of Pilings NPS_SE
Between $500,000 
and $1,000,000 10-Sep-07 7-Oct-08 Under Construction

GA FY2007 Fannin Chattahoochee-Oconee FS GA_FS_58(1)
Chattahoochee-Oconee FS - Repair Roadway prism and 
embankment-GA2004-1-FS USFS_R8

Between $100,000 
and $250,000 25-Jul-07 9-Apr-08 Under Construction

GA FY2008 Walker Chickamauga Chattanooga NMP CHCH_27(7) Stormwater Management Ponds NPS_SE
Between $500,000 
and $1,000,000 28-Oct-08 30-Oct-09 In Design

GA FY2008 Chattahoochee-Oconee National Forest GA_FS_64(1)
Slide stabilization along Three Forks Road between 
mileposts 2.9 and 3.0 USFS_R8 TBD 9-Mar-09 26-Jan-10 In Design

GA FY2010 Catoosa
Chickamauga and Chattanooga National Military
Park CHCH_13(2)

Chickamauga & Chattanooga NMP - Rehab. 2 bridges on 
Alexander's Bridge Rd. NPS_SE

Between $250,000 
and $500,000 26-May-10 18-Apr-11 In Design

GA FY2010 Charlton Okefenokee National Wildlife Refuge OKF_10(3) Swamp Island Rd + 3 Roads and Parking area FWS_R4
Between $1,000,000 
and $5,000,000 23-Nov-11 16-Oct-12 In Design

GA FY2010 Bond Swamp National Wildlife Refuge BND_102(1)_103(1)
Repair Route 102, Route 103, Route 903 (parking 
entrance), and Beaver Swamp Trail FWS_R4 TBD 5-Mar-12 22-Jan-13 Planned

IA FY2008 Cedar Herbert Hoover National Historic Site HEHO_10(1)_100(1) Rehabilitation/Concrete Repairs on 2 bridges NPS_MW
Between $250,000 
and $500,000 28-Feb-08 4-Feb-09 In Acquisition

IN FY2009 Porter & La Porte Indiana Dunes National Lakeshore INDU_211(1)
Rehab. East Park State Road, Beverly Drive (1.2 miles), 
Mt. Baldy Intersection NPS_MW

Between $1,000,000 
and $5,000,000 28-Sep-09 23-Aug-10 In Design

KY FY2005 Larue Abe Lincoln BP ABLI_11(1)_12(1) Abe Lincoln BP - Visitor Center & Boyhood Home NPS_SE N/A 7-Sep-05 Completed

KY FY2005 Laurel Daniel Boone NF KY_PLH_56(1)
Daniel Boone NF - Recon Cold Hill Road & Fish Trap 
Road NPS_SE N/A 9-Jun-06 Completed

KY FY2006 Bell Cumberland Gap National Historical Park CUGA_10(1)
Cumberland Gap NHP - Rehab. Skyland Road & Parking 
Areas NPS_SE

Between $1,000,000 
and $5,000,000 12-Sep-06 Completed

LA FY2006 Avoyelles Lake Ophelia National Wildlife Refuge LOP_10(1) Recondition Long Lake Road (Phase 1) FWS_R4
Between $1,000,000 
and $5,000,000 4-Jan-06 14-Aug-06 Completed

LA FY2006 Cameron Parish Lacassine NWR LAC_10(1) Lacassine Refuge Roads FWS_R4
Between $1,000,000 
and $5,000,000 4-Jan-06 11-Dec-06 Completed

LA FY2007 Avoyelles Parrish Lake Ophelia NWR LOP_10(2) Recondition Long Lake Road (Phase 2) FWS_R4
Between $1,000,000 
and $5,000,000 22-Nov-06 29-Aug-07 Completed

LA FY2007 Natchitoches Kisatchie National Forest LA_PFH_59-1(9) Resurfacing Long Leaf Trail USFS_R8
Between $1,000,000 
and $5,000,000 10-Oct-06 14-Oct-08 Under Construction

LA FY2010 Avoyelles Parrish Lake Ophelia National Wildlife Refuge LOP_10(3) Reconstruct Boons Road (First Crossing Rd) FWS_R4
Between $500,000 
and $1,000,000 4-Nov-09 28-Sep-10 In Design

LA FY2010 Bossier Parish Red River NWR RDR_10(1)
Red River NWR, Access Road for new Headquarters 
Building FWS_R4

Between $1,000,000 
and $5,000,000 18-Mar-10 8-Feb-11 In Design

MA FY2005 Barnstable Cape Cod National Seashore CACO_11(1)
Cape Cod National Seashore - Rehab. Cable Rd & 
Tomahawk Tr. NPS_NE

Between $500,000 
and $1,000,000 7-Sep-05 Completed

MA FY2007 Barnstable Cape Cod National Seashore CACO_205(1) Rehab. Head of Meadow Beach Rd (3R) NPS_NE
Between $500,000 
and $1,000,000 22-Nov-06 2-Apr-08 Under Construction

MA FY2008 Barnstable Cape Cod Natinal Seashore CACO_12(1)17(1)18(1) Recon. Route 18 interchange with SR 6 (4R) NPS_NE
Between $1,000,000 
and $5,000,000 18-Sep-08 19-Jun-09 In Design

MA FY2010 Assabet River NWR ASR_10(1)
Assabet River NWR Design and Construction of Parking 
Areas FWS_R5

Between $250,000 
and $500,000 22-Mar-12 11-Feb-13 Planned
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MD FY2005 Washington Chesapeake & Ohio Canal NHP CHOH_213(1) Chesapeake & Ohio Canal NHP - Rehab Bollman Bridge NPS_NC N/A 16-Jun-07 Completed

MD FY2006 Frederick Catoctin Mountain Park CATO_300(4) Repair Manahan Road NPS_NC
Between $250,000 
and $500,000 30-Jun-06 13-Dec-06 Completed

MD FY2006 Prince George's Baltimore-Washington Parkway BAWA_1F18_LC Repair cracked headwall and slope failure NPS_NC
Between $100,000 
and $250,000 15-Aug-06 20-Feb-07 Completed

MD FY2007 Montgomery George Washington Memorial Parkway GWMP_934(1)
Repair erosion at Minnehaha Bridge at Glen Echo 
Parking Area NPS_NC

Between $100,000 
and $250,000 18-May-07 28-Apr-08 Under Construction

MD FY2007 Prince George's Baltimore-Washington Parkway BAWA_1D19_LC Repair spalled concrete on MD 193 bridge NPS_NC
Between $250,000 
and $500,000 4-Sep-07 2-Apr-08 Under Construction

MD FY2007 Worcester Assateague Island Nat. Seashore ASIS_14(3) Bayberry Dr., Oceanside Dr., Bayside Dr., and Ferry Rd. NPS_NE
Between $1,000,000 
and $5,000,000 5-Oct-06 11-Jun-07 Completed

MD FY2008 Montgomery Chesapeake and Ohio Canal NHP CHOH_102(1) Rehab. Great Falls Entrance Road @C&O Canal (4R) NPS_NC
Between $1,000,000 
and $5,000,000 22-Jul-08 22-Feb-10 In Design

MD FY2008 Prince George and Anne Arundel Patuxtent Research Refuge PRR_14(1)_16(1)
Bald Eagle Drive, Visitor Center Entrance Road, and 
Wildlife Loop FWS_R5 TBD 22-Aug-08 22-May-09 In Design

MD FY2008 Prince Georges County Piscataway Park PISC_10(1)
Slide repair, fix eroded areas and miscellaneous drainage 
improvements NPS_NC TBD 10-Sep-08 10-Aug-09 In Design

MD FY2010 WASHINGTON Antietam National Battlefield ANTI_300(1)_900(2) Rehab. Park Roads and Parking NPS_NC
Between $1,000,000 
and $5,000,000 5-Feb-09 9-Aug-10 In Design

MD FY2010 Pee Dee NWR PRR_14(2)_16(2)
Rehab of Bald Eagle Drive, Visitor Center Entrance Road 
and Wildlife Loop FWS_R5 TBD 30-Mar-12 19-Feb-13 Planned

ME FY2005 Hancock Acadia NP ACAD_300(1) Acadia NP - Repair retaining wall & roadway NPS_NE N/A 14-Dec-05 Completed

MI FY2009 Alger Pictured Rocks National Lakeshore PIRO_15(1) Rehab of Little Beaver Rd (Rt 15) NPS_MW
Between $1,000,000 
and $5,000,000 1-Feb-10 1-Nov-10 In Design

MS FY2005 Franklin Okhissa Lake, Homochitto NF OKLA_10(1) Okhissa Lake, Homochitto NF - New road construction NPS_SE N/A 30-Jul-08 Under Construction

MS FY2005 Warren Vicksburg National Battlefield VICK_10(1)
Vicksburg National Battlefield - Recon. Connecting 
Avenue NPS_SE N/A 6-Jun-06 Completed

MS FY2006 Madison Natchez Trace Parkway NATR_3O18 Repair of Parkway bridge over U.S. Route 51 NPS_SE
Between $25,000 and 
$100,000 19-May-06 29-Nov-06 Completed

MS FY2006 Scott & Jasper Bienville National Forest MS_PFH_40_1(6) Replace 3 bridges repair pavement flood repair USFS_R8
Between $1,000,000 
and $5,000,000 21-Mar-06 1-Jul-08 Under Construction

MS FY2007 Claiborne/Jefferson/Hinds/Adams Natchez Trace Parkway NATR_3STW Rehab Parkway Sections MP 8-20,37-59 NPS_SE
More than 
$10,000,000 10-Oct-06 26-Sep-08 Under Construction

MS FY2008 Chickasaw/Pontotoc/Lee Natchez Trace Parkway NATR_3D30_E12 Rehab. Parkway MP 240 to 266 NPS_SE
Between $5,000,000 
and $10,000,000 1-Nov-07 22-Dec-08 Under Construction

MS FY2008 Choctaw Natchez Trace Parkway NATR_3H24 Replace Pigeon Roost Bridge NPS_SE
Between $1,000,000 
and $5,000,000 18-Jun-08 25-Jun-09 In Design

MS FY2008 Various Natchez Trace Parkway NATR_IDIQ_TO1
Bridge repairs along various segments of the Natchez 
Trace Parkway. NPS_SE TBD 30-Nov-09 In Design

MS FY2008 Warren Vicksburg National Military Park VICK_12(2)_ etc
Vicksburg NMP - Rehab Confederate Ave, Connecting 
Ave, and the South Loop Tour Rd NPS_SE

Between $1,000,000 
and $5,000,000 18-Jul-08 6-Jul-09 In Design

MS FY2009 Hinds and Madison Natchez Trace Parkway NATR_3P16
Construction of the multi-use trail from Livingston Road to 
Highland Colony Parkway NPS_SE

Between $1,000,000 
and $5,000,000 14-Jul-10 8-Jun-11 In Design

MS FY2009 Hinds and Madison Natchez Trace Parkway NATR_3O16 Multi-use Trail - Old Canton to Reservoir Overlook NPS_SE
Between $1,000,000 
and $5,000,000 1-Oct-08 27-Aug-09 In Design

MS FY2009 Jackson
Mississippi Sandhill Crane National Wildlife 
Refuge MIS_10(2)

MS Sandhill Crane NWR - Repair/Rehab Roads due to 
storm damage, drainage and other work. FWS_R4

Between $1,000,000 
and $5,000,000 6-May-09 1-Jun-10 In Design

MS FY2009 Leake and Attala Natchez Trace Parkway NATR_3M20_N14 Rehab. Parkway MP 130-160 NPS_SE
Between $5,000,000 
and $10,000,000 23-Jul-09 17-Jun-10 In Design

MS FY2009 Oktibbeha, Noxubee, Winston Noxubee NWR NXB_10(1) Noxubee NWR - Rehab or storm damage roads FWS_R4
Between $1,000,000 
and $5,000,000 29-Jun-09 1-Jun-10 In Design

MS FY2010 Hinds and Madison Natchez Trace Parkway NATR_3P17
Construction of the multi-use trail from Osburn’s Stand 
Parking Area to Livingston Road NPS_SE

Between $1,000,000 
and $5,000,000 7-Jun-10 11-May-11 In Design

MS FY2010 Natchez Trace Parkway NATR_3K4_L13
Resurface and rehab the Natchez Trace Parkway, pull-
offs and parking areas from milepost 160 to 181. NPS_SE TBD 23-Sep-10 22-Aug-11 Planned
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NC FY2005 Alleghany Blue Ridge Parkway BLRI_Guardwalls Construction of 2 sample stone masonry guardwalls NPS_SE N/A 20-Oct-05 Completed

NC FY2005 Buncombe & Mcdowell Blue Ridge Parkway BLRI_2K12_N20
Design/Build Slide repair MP 321.85, 321.9, 322, 323.25 
& 357.26 NPS_SE N/A 15-Sep-06 Completed

NC FY2005 Buncombe Mcdowell & Yancey Blue Ridge Parkway BLRI_2M21_N15
Blue Ridge Parkway - Rehab paved ditches from MP 
352.0 to MP 359.8 NPS_SE

Between $250,000 
and $500,000 11-Aug-06 Completed

NC FY2005 Haywood Pisgah National Forest NC_PFH_100-1(1)
Pisgah National Forest - Replacement of NC SR 1129 
Bridges (#90 & 91) USFS_R8 N/A 15-Aug-07 Completed

NC FY2005 Mcdowell Blue Ridge Parkway BLRI_2M18 Rehab Twin Tunnel #1 MP 344.5 NPS_SE
Between $1,000,000 
and $5,000,000 2-Apr-08 Completed

NC FY2005 Mcdowell and Yancey Blue Ridge Parkway BLRI_2M23_N19 Slide repairs MP 345.3, MP 348.8, MP 349.1 & MP 351.1 NPS_SE N/A 29-Nov-05 Completed

NC FY2006 Avery Pisgah National Forest NC_FS_981(1) Slide Repair at Roseboro-Edgemont-NC2004-1-FS USFS_R8
Between $100,000 
and $250,000 13-Oct-06 Completed

NC FY2006 Graham Pisgah National Forest NC_FS_423(1) Slide Repair on Tatham Gap Road USFS_R8
Between $250,000 
and $500,000 7-Jul-06 2-Apr-08 Completed

NC FY2006 Swain Great Smoky Mountains National Park GRSM_105(1) Straight Fork Bridge NPS_SE
Between $500,000 
and $1,000,000 13-Sep-05 19-Sep-06 Completed

NC FY2006 Swain Great Smoky Mountains National Park GRSM_1B17 Rehabilitation of Newfound Gap Road - Phase I, NC NPS_SE
More than 
$10,000,000 21-Dec-04 15-Oct-07 Completed

NC FY2006 Watauga Blue Ridge Parkway BLRI_2G12 Rehab bridge over Sim's Creek NPS_SE
Between $500,000 
and $1,000,000 13-Oct-05 16-Jan-08 Completed

NC FY2007 Alleghany Blue Ridge Parkway BLRI_2A14 Rehab. Big Pine Creek Bridge NPS_SE
Between $500,000 
and $1,000,000 25-Jul-07 15-Oct-08 Under Construction

NC FY2007 Buncombe Blue Ridge Parkway BLRI_2P15 Craggy Pinnacle Tunnel NPS_SE
Between $100,000 
and $250,000 10-May-07 1-Apr-08 Under Construction

NC FY2007 Dare Alligator River NWR ALL_10(3)
Alligator River NWR - Resurface refuge roads-NC2003-2-
FWS FWS_R4

Between $5,000,000 
and $10,000,000 14-Jun-07 28-Oct-08 Under Construction

NC FY2007 McDowell Nantahala National Forest NC_FS_482(1) Curtis Creek Road-NC2004-1-FS USFS_R8
Between $1,000,000 
and $5,000,000 25-Jun-07 30-Oct-08 Under Construction

NC FY2007 Transylvania Pisgah National Forest NC_FS_5046_(1)
Bridge Replacement on Lanning Ridge Road-NC2004-1-
FS USFS_R8

Between $500,000 
and $1,000,000 25-Jun-07 8-Sep-08 Under Construction

NC FY2007 Washington, Tyrell, and Hyde Pocosin Lakes NWR POC_10(2) Repair Harvester Road-NC2003-2-FWS FWS_R4
Between $1,000,000 
and $5,000,000 1-Jun-07 9-Dec-08 Under Construction

NC FY2008 Graham Nantahala National Forest NC_PFH_101-1(1) Recon. Bridge #99 (Panther Cr.) USFS_R8
Between $500,000 
and $1,000,000 13-May-08 14-Jul-09 In Design

NC FY2008 Haywood Pisgah National Forest NC_PFH_100-1(2) Replace Bridge 87 and approaches USFS_R8
Between $1,000,000 
and $5,000,000 4-Oct-07 10-Jul-09 Under Construction

NC FY2008 Watauga Blue Ridge Parkway BLRI_2F22 Goshen Creek Bridge NPS_SE
Between $1,000,000 
and $5,000,000 11-Oct-07 19-Mar-09 Under Construction

NC FY2008 YANCEY AND BUNCOMBE Blue Ridge Parkway BLRI_2P14 Rehab. MP 359.7 to 375.1 Slide Repair at MP 367.6 NPS_SE
Between $5,000,000 
and $10,000,000 8-Aug-08 8-Dec-09 In Design

NC FY2009 Alleghany, Ashe, Wilkes Blue Ridge Parkway BLRI_2D16 Repair/resurface parkway from MP 247.9 to MP 261.2 NPS_SE
Between $5,000,000 
and $10,000,000 3-Mar-09 11-May-10 In Design

NC FY2009 Buncombe Blue Ridge Parkway BLRI_2P16_SLIDE Wall repair at milepost 364 NPS_SE TBD 7-Jul-08 12-May-09 In Design

NC FY2009 Swain Great Smoky Mountains GRSM_1B19 Rehab. Newfound Gap Rd (NC) - Phase 2 NPS_SE
Between $1,000,000 
and $5,000,000 30-Aug-08 10-Aug-09 In Design

NC FY2009 Wilkes Blue Ridge Parkway BLRI_2E15 Slide Repair MP 270.3 (PRP Cat 1 - 4R) NPS_SE
Between $1,000,000 
and $5,000,000 19-Sep-08 24-May-10 In Design

NC FY2010 Burke, Caldwell, Avery, and Watauga Blue Ridge Parkway BLRI_2H13_J16
Resurfacing, Drainage, and Miscellaneous Work from MP 
298.4 to MP 317.5 NPS_SE TBD 26-Feb-09 10-May-11 In Design

NC FY2010 Dare Cape Hattaras National Seashore CAHA_10(2)
Overlay, construct paved shoulders, and replace culverts 
along 5 miles of CAHA entrance road NPS_SE

Between $1,000,000 
and $5,000,000 23-Jun-10 17-May-11 In Design

NC FY2010 Hyde Mattamuskeet National Wildlife Refuge MTK_10(1)
Repair/replace canal bridges.  Resurface Lake Landing 
Rd. FWS_R4

Between $1,000,000 
and $5,000,000 12-Apr-10 3-Mar-11 In Design

NC FY2010 Jackson Nantahala National Forest NC_PFH_102-1(1) Recon. Bridge #79 and #80 (Caney Cr.) USFS_R8
Between $1,000,000 
and $5,000,000 21-Jan-09 25-Oct-10 In Design

NC FY2010 Pee Dee NWR PED_10(1) Roadway and Parking Rehabilitation FWS_R4
Between $1,000,000 
and $5,000,000 15-Nov-10 11-Oct-11 In Design
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NJ FY2005 Morris Morristown National Historic Site MORR_12(1)_14(2)
Rehab. Cemetary and Sugar Loaf Rds. (Routes 13 16 17 
201 etc) NPS_NE

Between $1,000,000 
and $5,000,000 12-Jul-06 Completed

NJ FY2008 Sussex Delaware Water Gap NRA DEWA_113(1) Rte 615 Slide, EFL design only NPS_NE
Between $250,000 
and $500,000 29-Apr-08 In Design

NJ FY2010 Morris Great Swamp National Wildlife Refuge GRS_10(1) Construct new entrance road FWS_R5
Between $500,000 
and $1,000,000 22-Mar-12 11-Feb-13 Planned

NJ FY2010 Cape May and Supawana Meadows NWR CPY_SPM
Cape May and Supawana Meadows NWR Roadway and 
Parking Lot Improvements FWS_R5 TBD 22-Mar-12 11-Feb-13 Planned

NY FY2005 Dutchess Vanderbilt Mansion National Historic Site VAMA_11(1) Rehab. Bard Rock Access/Bridge NPS_NE
Between $250,000 
and $500,000 29-Oct-07 Completed

NY FY2006 Nassau Sagamore Hill National Historic Site SAHI_900(1) Sagamore Hill NPS_NE
Between $250,000 
and $500,000 27-Jul-06 14-Dec-06 Completed

NY FY2006 Suffolk Fire Island National Seashore FIIS_100(1) Rehab. West End Road NPS_NE
Between $250,000 
and $500,000 24-Jul-06 15-May-07 Completed

NY FY2007 Richmond Gateway National Recreation Area GATE_132(1)
Recon. Parking Areas at Miller Field Const new Entrance 
Road NPS_NE

Between $1,000,000 
and $5,000,000 23-Jul-07 17-Oct-08 Under Construction

OH FY2008 Cuyahoga Cuyahoga Valley National Park CUVA_18(1)164(1)AcRd Construction of a Temporary Road along Railroad bed NPS_MW
Between $500,000 
and $1,000,000 5-Feb-10 27-Dec-10 In Design

OH FY2009 Cuyahoga Cuyahoga Valley National Park CUVA_18(1)_164(1)
Replacement of Fitzwater Truss Bridge and Waste Weir 
bridge NPS_MW

Between $5,000,000 
and $10,000,000 21-Aug-09 16-Jul-10 In Design

PA FY2005 Blair Allegheny Portage Railroad NHS ALPO_10(1)_900(1)
Allegheny Portage Railroad NHS - Rehab. VC road & 
parking area NPS_NE

Between $500,000 
and $1,000,000 8-Nov-06 Completed

PA FY2005 Cambria Johnstown Flood NM JOFL_900(1)
Johnstown Flood NM - Recon VC Access Rd & Parking 
Area NPS_NE N/A 2-Apr-08 Completed

PA FY2005 Pike Upper Delaware Scenic River UPDE_15(3)
Upper Delaware Scenic River - Resurface Roebling 
Bridge NPS_NE N/A 17-Oct-05 Completed

PA FY2006 Pike Delaware Water Gap National Recreation Area DEWA_14(9)
Repairs to County Road and County Bridge over Toms 
Creek NPS_NE

Between $100,000 
and $250,000 4-Jan-06 28-Jun-06 Completed

PA FY2007 Pike Delaware Water Gap NRA DEWA_14(11)
Minor rehab along Tom's Creek Rd as detour to 14(10) 
project NPS_NE

Between $250,000 
and $500,000 25-Jul-07 5-Nov-07 Completed

PA FY2008 Monroe & Pike Delaware Water Gap NRA DEWA_14(12) Bushkill Creek Bridge repair (MP 1.4)) NPS_NE
Between $1,000,000 
and $5,000,000 29-Apr-08 30-Mar-09 In Acquisition

PA FY2008 Montgomery and Chester Valley Forge NHP VAFO_213(1)_501(1)
Observation Tower Rd./Redoubt 4 Rd/Inner Line Dr./ 
other parking areas NPS_NE

Between $1,000,000 
and $5,000,000 15-Oct-07 17-Nov-08 Under Construction

PA FY2009 Pike Delaware Water Gap National Recreation Area DEWA_14(10)
Replacement of Toms Creek Bridge along U.S. Route 
209 NPS_NE

Between $1,000,000 
and $5,000,000 5-Jan-09 23-Nov-09 In Design

PA FY2010 Monroe and Pike Delaware Water Gap National Recreation Area DEWA_14(6)
Recon. Route 209 MP 0 to 4.3, Including replacement of 
arch culvert over Randall Cr. NPS_NE

More than 
$10,000,000 22-Aug-08 12-Nov-10 In Design

PA FY2010 Pike Delaware Water Gap National Recreation Area DEWA_14(13) Raymondskill Creek Bridge repair NPS_NE
Between $1,000,000 
and $5,000,000 12-Jul-10 20-Jun-11 In Design

PR FY2007 RIO GRANDE, PR El Yunque National Forest PR_FS_3(1)
PR ERFO/FS Slide Repair El Yunque National Forest-
PR2004-2-FWS USFS_R8

Between $1,000,000 
and $5,000,000 31-May-07 18-Dec-08 Under Construction

PR FY2007 Vieques Vieques National Wildlife Refuge VEQ_10(2) Red Beach Rd-PR2004-2-FWS FWS_R4
Between $1,000,000 
and $5,000,000 18-Jul-07 22-May-08 Under Construction

PR FY2008 Vieques Vieques NWR VEQ_10(1)
Rehab Entrance Rd, Red Beach Access Rd and Parking 
Lot - InHouse Project w/CE FWS_R4

Between $1,000,000 
and $5,000,000 8-Jul-08 23-Jun-09 In Design

SC FY2005 Chesterfield Carolina Sandhills NWR CRS_10(1) Carolina Sandhills NWR - Rehab. Rtes 9, 4, 4A & 3 FWS_R4
Between $500,000 
and $1,000,000 18-Jul-06 Completed

SC FY2006 Cowpens National Battlefield Park COWP_10(1)_500(1)
Rehab of Tour Rd, Parking Area, and Picnic Loop - 
InHouse Project w/ CE NPS_SE

Between $500,000 
and $1,000,000 12-May-06 4-Apr-07 Completed

SC FY2007 Chesterfield Carolina Sandhills NWR CRS_10(2) Rehab HQ Wildlife Dr - InHouse Project w/CE FWS_R4
Between $500,000 
and $1,000,000 26-Jul-07 25-Aug-08 Under Construction

SC FY2009 Clarendon Santee National Wildlife Refuge SNT_10(1) Rehab. Center Road FWS_R4
Between $1,000,000 
and $5,000,000 16-Mar-09 1-Mar-10 In Design

SC FY2010 Charleston Fort Sumter National Monument FOSU_10(1)_900(1) Resurface Ft. Moultrie Visitor Center and Parking NPS_SE
Between $250,000 
and $500,000 6-Jul-09 15-Jun-10 In Design

SC FY2010 Cherokee & York Kings Mountain National Military Park KIMO_10(1) RESURFACING THE MAIN PARK DRIVE NPS_SE
Between $500,000 
and $1,000,000 26-May-10 18-Apr-11 In Design
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TN FY2005 Blount Foothills Parkway FOOT_8E13
Construct Foothills Parkway from Sta. 25+477 to Sta. 
25+600 NPS_SE N/A 17-Jun-08 Under Construction

TN FY2006 Blount Great Smoky Mountains National Park GRSM_504(2) TN2003-1-NPS Rehab. Parsons Branch Road NPS_SE
Between $500,000 
and $1,000,000 13-Jul-06 14-Nov-07 Completed

TN FY2006 Scott
Big South Fork Natinal River and Recreation 
Area BISO_150(1) etc Rehab. Overlook Road and 2 parking areas NPS_SE

Between $500,000 
and $1,000,000 7-Jul-06 10-Jul-07 Completed

TN FY2006 Stewart Ft. Donelson NB FODO_13(1) Ft. Donelson NB - Rehab. Graves Battery Rd NPS_SE
Between $100,000 
and $250,000 31-Aug-05 20-Jul-06 Completed

TN FY2007 Hardin Shiloh National Military Park SHIL_502(2)
Rehabilitation of Brown's Landing/Dill Branch Road, and 
construction of Indian Mounds Parking Area NPS_SE

Between $1,000,000 
and $5,000,000 27-Jul-07 17-Dec-08 Under Construction

TN FY2007 Humphreys Tennessee National Wildlife Refuge TNS_10(1)
Rehab and Resurface Refuge Lane and Other Interior 
Refuge Roads - InHouse Project w/ CE FWS_R4

Between $1,000,000 
and $5,000,000 5-Jan-07 24-Apr-08 Under Construction

TN FY2007 Sevier Foothills Parkway FOOT_15A32 Resurface US 441 spur safety improvements tunnel NPS_SE
Between $1,000,000 
and $5,000,000 3-May-07 3-Apr-09 Under Construction

TN FY2007 Wayne Natchez Trace Parkway NATR_1J15 Replacement of Parkway Bridge over TN Route 13 NPS_SE
Between $1,000,000 
and $5,000,000 9-Jul-07 14-Oct-08 Under Construction

TN FY2007 Williamson Natchez Trace Parkway NATR_1A13 Williamson County connector NPS_SE
Between $250,000 
and $500,000 26-Jul-06 2-Apr-08 Under Construction

TN FY2008 Blount Great Smoky Mountains GRSM_14(1) Rock Stabilization NPS_SE
Between $100,000 
and $250,000 12-Mar-08 29-Oct-08 Under Construction

TN FY2008 Blount Foothills Pkwy FOOT_8E15
Construct new segment from 767+10 to 779+00 using 
reinforced fill & repair Happy Hollow Rd Bridge. NPS_SE

Between $5,000,000 
and $10,000,000 3-Jul-08 12-May-09 In Design

TN FY2008 Blount Foothills Pkwy FOOT_8G14 Foothills Parkway 8G slide repair NPS_SE
Between $500,000 
and $1,000,000 2-Jul-08 2-Apr-09 In Design

TN FY2008 Fulton Reelfoot NWR REL_10(2) Resurface Long Point Auto Tour Road and Parking Area FWS_R4
Between $500,000 
and $1,000,000 20-May-08 20-Feb-09 In Acquisition

TN FY2008 Hardin Shiloh National Military Park SHIL_502(3) Roadway Rehabilitation and Reconstruction NPS_SE
Between $1,000,000 
and $5,000,000 7-Jul-08 19-Mar-09 In Design

TN FY2009 Blount Great Smoky Mountains GRSM_26(1)
Rehab 11 miles of asphalt paved roadway, repair Cades 
Cove Loop NPS_SE

Between $5,000,000 
and $10,000,000 24-Jun-09 18-May-10 In Design

TN FY2009 Blount Foothills Parkway FOOT_8E14 8E Foothills Parkway Caylor Gap NPS_SE
More than 
$10,000,000 23-Jul-09 17-Jun-10 In Design

TN FY2009 CUMBERLAND Catoosa Wildlife Management Area BR-A151(1)_A153(1)
Replacement of Two Bridges in Catoosa Wildlife 
Management Area X_NA_OTH

Between $1,000,000 
and $5,000,000 29-Jan-10 16-Dec-10 In Design

TN FY2009 Stewart Cross Creeks National Wildlife Refuge CRK_10(1)
Rehab. Lower Poole Road Audobon Exit Road Poole 3 
Access FWS_R4

Between $500,000 
and $1,000,000 10-Jun-09 4-May-10 In Design

TN FY2010 Great Smoky Mountains National Park GRSM_1A25
Newfound Gap Road Rehabilitation - Phase I, TN side 
MP 12.5 to 14.5 NPS_SE TBD 14-Jan-11 5-Dec-11 In Design
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VA FY2005 Arlington George Washington Memorial Parkway GWMP_1A79
GWMP Bridge over North Access Ramp to Reagan Nat'l 
Airport NPS_NC

Between $1,000,000 
and $5,000,000 16-Apr-08 Under Construction

VA FY2005 Fairfax & Arlington George Washington Memorial Parkway GWMP_1A81 GW Memorial Rehab. Gulf Branch Bridge painting NPS_NC
Between $1,000,000 
and $5,000,000 24-May-06 Completed

VA FY2006 Arlington George Washington Memorial Parkway GWMP_11(2) Rehab. Memorial Drive/Circle NPS_NC
Between $1,000,000 
and $5,000,000 16-Jun-08 Under Construction

VA FY2006 Clarke Mt. Weather Emergency Operations Center FEMA_2120-1(1) Repair Road F Bridge over VA Rt. 61 at Mt. Weather X_NA_OTH
Between $250,000 
and $500,000 2-Apr-08 Completed

VA FY2006 Prince George James River National Wildlife Refuge JSR_10(1) Repairs to culvert-VA2001-1-FWS FWS_R5
Between $25,000 and 
$100,000 14-Aug-06 13-Dec-06 Completed

VA FY2007 BOTETOURT Blue Ridge Parkway BLRI_1M19 Rehab. of Blue Ridge Parkway Bridge over Glade Creek NPS_SE
Between $1,000,000 
and $5,000,000 18-Jul-07 18-May-09 Under Construction

VA FY2007 James City County Colonial National Historic Park COLO_1D41 Repair of damage to Colonial Parkway after Oct. 7 storm NPS_NE
Between $500,000 
and $1,000,000 15-Apr-08 Under Construction

VA FY2007 Northampton Eastern Shore of Virginia NWR ESV_10(1) Reconstruction of Ramp Lane FWS_R5
Between $1,000,000 
and $5,000,000 29-Sep-06 5-Oct-07 Completed

VA FY2007 Prince George Petersburg National Battlefield PETE_500(2) Reconstruction from TS 3 to Ft Haskill NPS_NE
Between $1,000,000 
and $5,000,000 31-Oct-06 19-Nov-07 Completed

VA FY2007
Rappahannock, Page, Madison, Greene, & 
Rockingham Shenandoah National Park SHEN_1A12_etc

Shenandoah NP - Phase 1 rehab. (patching) of Central 
District of Skyline Drive MP 31.5 to MP 65.5 NPS_NE

Between $1,000,000 
and $5,000,000 28-Jun-07 29-Jan-09 Under Construction

VA FY2007 Spotsylvania Fredericksburg & Spotsylvania NMP FRSP_11(1) Rehab. Park Rtes. 11 20 200 501 NPS_NE
Between $1,000,000 
and $5,000,000 10-Nov-06 17-Jul-08 Under Construction

VA FY2008 Arlington George Washington Memorial Pkwy GWMP_1A101
Repair stream erosion around footing of Pimmit Run 
Bridge (005P) NPS_NC

Between $500,000 
and $1,000,000 26-Nov-07 24-Apr-09 Under Construction

VA FY2008 Fairfax George Washington Memorial Pkwy GWMP_1A103 Mt. Vernon Circle Parking Trail Improvements NPS_NC
Between $1,000,000 
and $5,000,000 26-Nov-07 4-Nov-08 Under Construction

VA FY2008 Fairfax Fort Belvoir VA_A_AD_48(1) Fort Belvoir Connector Road-Phase I X_NA_OTH
More than 
$10,000,000 11-Jul-08 15-Nov-10 In Design

VA FY2008 Henrico County and Chesterfield County Richmond NB Park RICH300(1)305(1) Rehab. Chickahominy (300) and Drewry's Bluff (305) NPS_NE
Between $500,000 
and $1,000,000 8-Nov-07 4-Sep-08 Under Construction

VA FY2008 Prince George Petersburg National Battlefield PETE_500(3)_CLEARING Clearing and grubbing for on-going work. NPS_NE TBD 19-Feb-08 31-Dec-08 In Acquisition

VA FY2008 Roanoke and Franklin Blue Ridge Parkway BLRI_1N18 Pavement Rehab. NPS_SE
More than 
$10,000,000 31-Oct-07 3-Mar-09 In Acquisition

VA FY2008 York Colonial National Historical Park COLO_027T
Replacement of pedestrian bridge at Yorktown Visitor 
Center NPS_NE

Between $500,000 
and $1,000,000 16-Nov-07 30-Dec-08 In Acquisition

VA FY2009 Arlington George Washington Memorial Parkway GWMP_4(1)_5(1) Spout Run Parkway Bridges and Rock Slope Stabilization NPS_NC
Between $250,000 
and $500,000 27-May-09 26-Feb-10 In Design

VA FY2009 Arlington George Washington Memorial Pkwy GWMP_1A104 Crib Wall Repair NPS_NC
Between $500,000 
and $1,000,000 1-Oct-08 18-Jun-09 In Design

VA FY2009 City of Petersburg Petersburg National Battlefield PETE_500(3)
Partial Realignment of Petersburg Tour Road and 
Mohone P.A. (4R) NPS_NE

Between $1,000,000 
and $5,000,000 12-Sep-08 14-Jul-09 In Design

VA FY2009 FAIRFAX Virginia Department of Transportation VA_PLH_WOTR_267(1) Pedestrian Bridge over Dulles Access & Toll Road X_NA_OTH
Between $1,000,000 
and $5,000,000 23-Nov-09 18-Oct-10 In Design

VA FY2009 Richmond and Essex Rappahannock River Valley NWR RAP_10(1)
Rehab gravel Rds: Wilna Rd, Vetch Ln, N & S River 
Access, Hutchinson Rd, Canoe Access Rd, Tayloe Rd FWS_R5

Between $500,000 
and $1,000,000 21-Oct-08 13-Oct-09 In Design

VA FY2009 YORK; JAMES CITY Colonial National Historical Park COLO_1A18_D42_500(1) Bridge Rehabilitation with optional pavement overlay TBD 25-Sep-08 24-Aug-09 In Design

VA FY2010 Prince William Prince William Forest Park PRWI_10(2)_11(1)_etc
Prince William Forest Park - Rehabilitation 
(resurfacing/overlay) of 5 roads and 14 parking areas NPS_NC

Between $5,000,000 
and $10,000,000 16-Dec-09 8-Nov-10 In Design

VA FY2010 Colonial National Historical Park COLO_1B35 Repair Kings Creek Bridge NPS_NE TBD 30-Apr-12 18-Mar-13 Planned

VA FY2010 Back Bay National Wildlife Refuge BKB_10(1) Entrance Road Foot Trail FWS_R5
Between $500,000 
and $1,000,000 27-Jan-12 12-Dec-12 Planned
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VI FY2005 St. Croix Virgin Islands Department of Public Works VI_NH-70(9) US VI (St. Croix) - Rehab Sunshine Mall Intersection X_NA_OTH N/A 16-May-08 Under Construction

VI FY2005 St. Croix Virgin Islands Department of Public Works VI_Q-NH 73(2)_732(1)
US VI (St. Croix) - Construct 2 Bridges over Flood Control 
Channel X_NA_OTH

Between $1,000,000 
and $5,000,000 3-Jul-08 Under Construction

VI FY2005 St. John Virgin Islands National Parks VIIS_100(2) USVI - North Shore Rd (St. John) NPS_SE
Between $1,000,000 
and $5,000,000 6-Nov-06 Completed

VI FY2007 ST. CROIX, USVI Virgin Islands Department of Public Works VI_66(8)
Grading and Drainage for Christiansted Bypass Phase 1A 
from Contentment Road to Queen Cross St X_NA_OTH

Between $1,000,000 
and $5,000,000 10-Oct-06 26-Sep-08 Under Construction

VI FY2007 ST. CROIX, USVI Virgin Islands Department of Public Works VI_66(9)_C2
Grading and Drainage for Christiansted Bypass Phase 1A 
from Queen Cross St. to Hospital St. X_NA_OTH

More than 
$10,000,000 8-May-07 26-May-09 Under Construction

VI FY2007 ST. THOMAS, USVI Virgin Islands Department of Public Works VI_30(35)_C1
Reconstruction and Widening of Centerline Road and 
Relocation of Veteran's Drive X_NA_OTH

Between $5,000,000 
and $10,000,000 23-May-07 30-Sep-09 Under Construction

VI FY2008 ST. JOHN, USVI USVI DPW VI_9999(117)
Improvements at Intersection of St. John SR 10, 102, 104 
& 201 X_NA_OTH

Between $5,000,000 
and $10,000,000 1-Nov-07 16-Jun-10 In Acquisition

VI FY2008 ST. THOMAS USVI DPW VI_30(38) Construct sidewalks at University of Virgin Islands X_NA_OTH
Between $500,000 
and $1,000,000 4-Jan-10 8-Dec-10 In Design

VI FY2009 ST. CROIX, USVI Virgin Islands Department of Public Works VI_66(9)_C3 New Christiansted By-Pass, St. Croix (Phase 1B) Paving X_NA_OTH
Between $5,000,000 
and $10,000,000 10-Aug-09 2-Aug-10 In Design

VI FY2009 ST. JOHN, USVI Virgin Islands National Park VIIS_10(1)_901(1) Rehabilitation/Resurfacing of North Shore Road NPS_SE
Between $1,000,000 
and $5,000,000 2-Jun-09 18-May-10 In Design

VI FY2009 St. Thomas, USVI USVI DPW VI_38(2)_C1_OLD
Raphune Hill Widening/Intersection Improvements 
Contract 1

Between $5,000,000 
and $10,000,000 26-Aug-10 8-Aug-11 In Design

VI FY2009 ST. THOMAS, USVI Virgin Islands Department of Public Works VI_30(35)_C2 Reconstruction and Widening of Frenchman Bay Road X_NA_OTH
Between $5,000,000 
and $10,000,000 29-Apr-08 14-Jun-10 In Design

VI FY2009 St. Thomas, USVI USVI DPW VI_38(2)_C1
Raphune Hill Widening/Intersection Improvements 
Contract 1

Between $5,000,000 
and $10,000,000 13-Oct-09 7-Sep-10 In Design

VI FY2010 St Croix Sandy Point NWR SOP_10(1) Sandy Point NWR - Rehabilitation of Tranburg Road FWS_R4
Between $1,000,000 
and $5,000,000 8-Mar-10 8-Feb-11 In Design

VI FY2010 ST. THOMAS, USVI VI_0A30(035)_C3 Reconstruction and Widening of Long Bay Road X_NA_OTH
More than 
$10,000,000 20-May-08 20-Jun-11 Planned

VT FY2008 Franklin Missisquoi NWR MSQ_10(1) Rehab. 7 parking areas FWS_R5
Between $100,000 
and $250,000 15-Dec-08 9-Sep-09 In Design

WV FY2007 Fayette New River Gorge National River NERI_6(2) Lower Cunard Road NPS_NE
Between $1,000,000 
and $5,000,000 14-Nov-06 28-Nov-08 Under Construction

WV FY2007 Raleigh New River Gorge National River NERI_14(3) Glade Creek Road-WV2003-1-NPS NPS_NE
Between $5,000,000 
and $10,000,000 26-Oct-06 15-May-08 Under Construction

WV FY2010 Raleigh New River Gorge National River NERI_4(1)
Rehab. roads at Turkey Spur and parking lot 
reconstruction NPS_NE

Between $1,000,000 
and $5,000,000 21-May-08 7-Sep-11 In Design


